

Sprint Plan

Sprint 1 - Project Setup

Duration: Week 1

Tasks

- Define project objectives
- Collect HDI dataset
- Set up Python environment
- Install required libraries

Deliverables

- Project environment ready
 - Dataset collected
-

Sprint 2 - Data Preprocessing

Duration: Week 2

Tasks

- Handle missing values
- Encode categorical variables (if any)
- Feature selection
- Split dataset into training and testing sets

Deliverables

- Cleaned dataset
 - Training and testing data
-

Sprint 3 - Model Development

Duration: Week 3

Tasks

- Train multiple ML models
- Compare model performance
- Select the best model
- Save trained model

Deliverables

- Trained model

- Model comparison report
-

Sprint 4 - Flask Application

Duration: Week 4

Tasks

- Develop Flask backend
- Design HTML/CSS interface
- Integrate ML model
- Test application

Deliverables

- Working web application
-

Sprint 5 - Testing & Documentation

Duration: Week 5

Tasks

- Test predictions
- Create documentation
- Prepare GitHub repository
- Record demonstration

Deliverables

- Final project